





# Contents

About the Author . . . . .	xvii
Foreword by Robert C. Martin . . . . .	xix
Foreword by Jim Highsmith . . . . .	xxi
Foreword by Gabrielle Benefield . . . . .	xxv
Acknowledgments . . . . .	xxvii
Introduction . . . . .	xxix

## **Part I: The Problem and the Goal** **1**

<i>Chapter 1: The Purpose of Planning</i> . . . . .	<b>3</b>
Why Do It? . . . . .	5
What Makes a Good Plan? . . . . .	8
What Makes Planning Agile? . . . . .	9
Summary . . . . .	10
Discussion Questions . . . . .	10
 <i>Chapter 2: Why Planning Fails</i> . . . . .	 <b>11</b>
Planning Is by Activity Rather Than Feature . . . . .	12
Multitasking Causes Further Delays . . . . .	15
Features Are Not Developed by Priority . . . . .	17
We Ignore Uncertainty . . . . .	17
Estimates Become Commitments . . . . .	18
Summary . . . . .	18
Discussion Questions . . . . .	19





*Chapter 3: An Agile Approach* . . . . . 21

An Agile Approach to Projects . . . . . 23

An Agile Approach to Planning . . . . . 27

Summary . . . . . 31

Discussion Questions . . . . . 32

**Part II: Estimating Size 33**

*Chapter 4: Estimating Size with Story Points* . . . . . 35

Story Points Are Relative . . . . . 36

Velocity . . . . . 38

Summary . . . . . 40

Discussion Questions . . . . . 41

*Chapter 5: Estimating in Ideal Days* . . . . . 43

Ideal Time and Software Development . . . . . 44

Ideal Days as a Measure of Size . . . . . 46

One Estimate, Not Many . . . . . 46

Summary . . . . . 47

Discussion Questions . . . . . 47

*Chapter 6: Techniques for Estimating* . . . . . 49

Estimates Are Shared . . . . . 51

The Estimation Scale . . . . . 52

Deriving an Estimate . . . . . 54

Planning Poker . . . . . 56

Why Planning Poker Works . . . . . 59

Summary . . . . . 60

Discussion Questions . . . . . 60

*Chapter 7: Re-Estimating* . . . . . 61

Introducing the SwimStats Website . . . . . 61

When Not to Re-Estimate . . . . . 62

When to Re-Estimate . . . . . 64

Re-Estimating Partially Completed Stories . . . . . 66

The Purpose of Re-Estimating . . . . . 67

Summary . . . . . 67


Discussion Questions . . . . . 67


*Chapter 8: Choosing between Story Points and Ideal Days* . . . . . 69

Considerations Favoring Story Points . . . . . 69

Considerations Favoring Ideal Days . . . . . 72

Recommendation . . . . . 73










Summary . . . . .	74
Discussion Questions . . . . .	75

**Part III: Planning for Value 77**





<i>Chapter 9: Prioritizing Themes . . . . .</i>	<i>79</i>
Factors in Prioritization . . . . .	80
Combining the Four Factors . . . . .	86
Some Examples . . . . .	86
Summary . . . . .	88
Discussion Questions . . . . .	89
 <i>Chapter 10: Financial Prioritization . . . . .</i>	 <i>91</i>
Sources of Return . . . . .	93
An Example: WebPayroll . . . . .	96
Financial Measures . . . . .	102
Comparing Returns . . . . .	108
Summary . . . . .	109
Discussion Questions . . . . .	109
 <i>Chapter 11: Prioritizing Desirability . . . . .</i>	 <i>111</i>
Kano Model of Customer Satisfaction . . . . .	112
Relative Weighting: Another Approach . . . . .	117
Summary . . . . .	119
Discussion Questions . . . . .	120
 <i>Chapter 12: Splitting User Stories . . . . .</i>	 <i>121</i>
When to Split a User Story . . . . .	121
Splitting across Data Boundaries . . . . .	122
Splitting on Operational Boundaries . . . . .	124
Removing Cross-Cutting Concerns . . . . .	125
Don't Meet Performance Constraints . . . . .	126
Split Stories of Mixed Priority . . . . .	127
Don't Split a Story into Tasks . . . . .	127
Avoid the Temptation of Related Changes . . . . .	128
Combining Stories . . . . .	128
Summary . . . . .	129
Discussion Questions . . . . .	129





**Part IV: Scheduling 131**

<i>Chapter 13:</i>	<i>Release Planning Essentials . . . . .</i>	<i>133</i>
	The Release Plan . . . . .	134
	Updating the Release Plan . . . . .	138
	An Example . . . . .	139
	Summary . . . . .	142
	Discussion Questions . . . . .	143
<i>Chapter 14:</i>	<i>Iteration Planning . . . . .</i>	<i>145</i>
	Tasks Are Not Allocated During Iteration Planning . . . . .	147
	How Iteration and Release Planning Differ . . . . .	148
	Velocity-Driven Iteration Planning . . . . .	149
	Commitment-Driven Iteration Planning . . . . .	158
	My Recommendation . . . . .	162
	Relating Task Estimates to Story Points . . . . .	163
	Summary . . . . .	165
	Discussion Questions . . . . .	166
<i>Chapter 15:</i>	<i>Selecting an Iteration Length . . . . .</i>	<i>167</i>
	Factors in Selecting an Iteration Length . . . . .	167
	Making a Decision . . . . .	171
	Two Case Studies . . . . .	173
	Summary . . . . .	175
	Discussion Questions . . . . .	176
<i>Chapter 16:</i>	<i>Estimating Velocity . . . . .</i>	<i>177</i>
	Use Historical Values . . . . .	178
	Run an Iteration . . . . .	179
	Make a Forecast . . . . .	181
	Which Approach Should I Use? . . . . .	185
	Summary . . . . .	186
	Discussion Questions . . . . .	186
<i>Chapter 17:</i>	<i>Buffering Plans for Uncertainty . . . . .</i>	<i>187</i>
	Feature Buffers . . . . .	188
	Schedule Buffers . . . . .	189
	Combining Buffers . . . . .	198
	A Schedule Buffer Is Not Padding . . . . .	199
	Some Caveats . . . . .	199
	Summary . . . . .	200
	Discussion Questions . . . . .	201



*Chapter 18: Planning the Multiple-Team Project* . . . . . 203

- Establishing a Common Basis for Estimates . . . . . 204
- Adding Detail to User Stories Sooner . . . . . 205
- Lookahead Planning . . . . . 206
- Incorporating Feeding Buffers into the Plan . . . . . 208
- But This Is So Much Work . . . . . 210
- Summary . . . . . 210
- Discussion Questions . . . . . 211

**Part V: Tracking and Communicating 213**

*Chapter 19: Monitoring the Release Plan* . . . . . 215

- Tracking the Release . . . . . 216
- Release Burndown Charts . . . . . 219
- A Parking-Lot Chart . . . . . 224
- Summary . . . . . 225
- Discussion Questions . . . . . 226

*Chapter 20: Monitoring the Iteration Plan* . . . . . 227

- The Task Board . . . . . 227
- Iteration Burndown Charts . . . . . 230
- Tracking Effort Expended . . . . . 231
- Individual Velocity . . . . . 232
- Summary . . . . . 232
- Discussion Questions . . . . . 233


*Chapter 21: Communicating about Plans* . . . . . 235

- Communicating the Plan . . . . . 237
- Communicating Progress . . . . . 238
- An End-of-Iteration Summary . . . . . 241
- Summary . . . . . 244
- Discussion Questions . . . . . 245

**Part VI: Why Agile Planning Works 247**

*Chapter 22: Why Agile Planning Works* . . . . . 249

- Replanning Occurs Frequently . . . . . 249
- Estimates of Size and Duration Are Separated . . . . . 250
- Plans Are Made at Different Levels . . . . . 251
- Plans Are Based on Features, Not Tasks . . . . . 252
- Small Stories Keep Work Flowing . . . . . 252
- Work in Process Is Eliminated Every Iteration . . . . . 252



Tracking Is at the Team Level . . . . .	253
Uncertainty Is Acknowledged and Planned For . . . . .	253
A Dozen Guidelines for Agile Estimating and Planning . . . . .	254
Summary . . . . .	256
Discussion Questions . . . . .	257

**Part VII: A Case Study** **259**

<i>Chapter 23: A Case Study: Bomb Shelter Studios . . . . .</i>	<i>261</i>
Day 1—Monday Morning . . . . .	262
Estimating the User Stories . . . . .	270
Preparing for Product Research . . . . .	281
Iteration and Release Planning, Round 1 . . . . .	284
Two Weeks Later . . . . .	302
Planning the Second Iteration . . . . .	303
Two Weeks Later . . . . .	305
Revising the Release Plan . . . . .	305
Presenting the Revised Plan to Phil . . . . .	308
Eighteen Weeks Later . . . . .	312

Reference List . . . . .	313
Index . . . . .	319

